LONDON SUCCESS ACADEMY

Policy Information Letter Improvement Project

Karunambikai Kanakaraj

Project Management Internship | Final Presentation

October 2026 • 7-week proposed plan • Simulated project

Project Overview & Objectives

Business problem

Existing Policy Information Letters contain inaccurate or unclear information, leading to trustee complaints and communication delays.

Products in scope

CM Trustee Investment

Halifax Trustee Investment

SW Trustee Investment

Barclays Trustee Investment

Project objectives

Improve policy information accuracy and readability.

Align all letters to the client template.

Reduce errors, rework and complaints.

Project Details

Duration: 7 weeks

Methodology: Waterfall

My Role: Project Manager

Project Planning & Stakeholder Management

Project Delivery Methodology:

Applied the Waterfall methodology to structure the project into sequential phases, from requirements gathering through to final deployment.

Created a Gantt chart to track milestones and monitor progress.

Stakeholder Matrix				
Stakeholder	**Responsibility**	**Influence**	**Interest**	**Communication**
Client	Requirements and approvals	High	High	Manage Closely
Project Manager	Overall project delivery	High	High	Manage Closely
Business Anaylst	Requirements gathering	Medium	High	Keeo informed and involved
Document SME Team	Document preparation	Medium	High	Regular coordination
Document Build Team	System implementation	Medium	High	Progress reviews
Test Team	Quality assurance	Medium	High	Testing updates

Budget & Financial Performance

Cost Variance & Justification:

The project exceeded its original labour cost estimate by £1,500, primarily due to additional working hours required for project coordination, requirements clarification and document accuracy reviews. However, the Document Build Team achieved a £200 cost saving through efficient implementation, while the Test Team remained within its allocated budget.

Despite the additional labour expenditure, the total project cost of £24,200 remained within the approved budget of £26,105, leaving £1,905 available.

Finance Tracker					
Team	Estimated Budget	Actual Hours	Actual Cost	Varience	Cost Justification
Project Manager (PM)	£9100	308	£10000	-£900	Additional hours required for stakeholder coordination,meeting and issue resolution.
Business Anaylst (BA)	£6600	247	£6800	-£200	Additional time required to clarify requirements and review document changes.
Document Subject Matter Expect (SME) Team	£2400	100	£3000	-£600	Extra time required to review and correct inaccurate policy information.
Document Build Team	£3000	112	£2800	£200	Document implementation completed efficiently,reducing the overall labour cost.
Test Team	£1600	64	£1600	0	Testing completed within the estimated budget without additional costs.
Total Project Cost	£22700	831	£24200	-£1500	Additional labour costs increased overall project expenditure.
Contingency(15%)	£3405	-	0	-	Reserved to cover unexpected project costs.
Final Project Budget	£26105	831	£24200	£1905	Project expenditure remains within the approved budget.

£26,105

Approved budget

£24,200

Actual cost

£1,905

Budget remaining

15% contingency: £3,405 | Labour exceeded estimate by £1,500; total approved budget not exceeded.

RAID Tracker & Risk Management

R = Risk • A = Assumption • I = Issue • D = Dependency

RAID & RAG						
ID	Type	Description	Impact	Owner	Mitigation/Action	RAG
R01	Risk	Client may delay approval of revised policy letters.	High	PM	Schedule approval meetings early and follow up regularly.	AMBER
R02	Risk	Revised letters may contain inaccurate policy information.	High	SME Team	Review and verify content before document implementation.	AMBER
A01	Assumption	Client will provide the approved document template on time.	Medium	BA	Confirm template availability with the client.	GREEN
A02	Assumption	Project team members will remain available throughout delivery.	Medium	PM	Confirm resource availability with each team.	GREEN
I01	Issue	Formatting errorswere identified during document testing.	High	Build Team	Correct formatting errors and arrange retesting.	RED
I02	Issue	Additional SME working hours increased project costs.	Medium	PM	Review cost variance and monitor remaining project budget.	AMBER
D01	Dependency	Document Build Team requires approved SME content before implementation	High	SME Team	Complete approve revised content before implementation.	RED
D02	Dependency	Test Team requires completed ocument implementation.	High	Build Team	Complete document build before testing begins.	GREEN

Project Timeline & Gantt Chart

Project Planning

The project was structured into seven weeks using the Waterfall methodology, with clearly defined phases, responsibilities, milestones and deadlines to ensure systematic project delivery.

Project Monitoring

A Gantt chart was utilised to monitor project progress, track overlapping activities, manage task dependencies and identify potential delays that could impact the project completion timeline.

Team	start Day	End Day	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7
PM/Client	1	2	TRUE						
BA	2	3							
BA/Client	3	4							
Document SME	4	5							
Client/SME	5	5							
Document Build	5	6							
Test Team	6	7							
Build/Test Team	7	7							
PM/Client	7	7							

Test Case Matrix & Testing Results

Test Case ID	Product Name	Test Scenario	Expected Result	Actual Result	Test Status	RAG Result	Comments
TC001	CM Trustee Investment	Verify policy information accuracy	All policy information is accurate	Information verified as accurate	PASS	GREEN	Policy information verified successfully.
TC002	CM Trustee Investment	Verify approved document template	Letter follows the approved template	Template matches requirements	PASS	GREEN	Document follows the approved client template.
TC003	Halifax Trustee Investment	Verify policy information accuracy	All policy information is accurate	Information verified as accurate	PASS	GREEN	Policy information verified successfully.
TC004	Halifax Trustee Investment	Verify approved document template	Letter follows the approved template	Template matches requirements	PASS	GREEN	Document formatting meets requirements.
TC005	SW Trustee Investment	Verify spelling and content accuracy	Letter contains no spelling errors	Spelling mistake identified	FAIL	RED	Spelling mistake identified in the SW Trustee Investment letter.
TC006	SW Trustee Investment	Verify approved document template	Letter follows the approved template	Template matches requirements	PASS	GREEN	Document follows the approved template.
TC007	Barclays Trustee Investment	Verify policy information accuracy	All policy information is accurate	Information verified as accurate	PASS	GREEN	Policy information verified successfully.
TC008	Barclays Trustee Investment	Verify approved document template	Letter follows the approved template	Template matches requirements	PASS	GREEN	Document formatting meets requirements.

8 Total Tests

7 Passed

1 Failed

SW Testing Failure & Schedule Recovery

Failure

Spelling mistake in SW Trustee Investment letter; test case TC005 failed.

Delivery impact

All four products must be released together; delay risk is one week.

Target

Correct, retest and secure approval before the planned joint release.

01

Log defect

Test Team raises DEF001.

02

Verify wording

SME confirms correct text.

03

Fix build

Build Team updates SW letter.

04

Retest

Test Team verifies fix.

05

Protect schedule

PM coordinates parallel prep and approvals.

Project Outcomes & Lessons Learned

summary • Release status remains conditional on SW retest and approval

Issues & blockages

- Inaccurate existing trustee letters
- SW spelling defect found in testing
- Potential one-week release delay
- Additional SME and PM costs
- Joint-release dependency across products

Lessons for future projects

- Proofread content before system build
- Reserve time for correction and retesting
- Confirm approval and handover dependencies
- Monitor costs against contingency
- Escalate defects and communicate promptly

FINAL COST £24,200 | APPROVED BUDGET £26,105 | REMAINING £1,905